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           Construction Update No. 29 

Phase One Work Continues on the State Capitol…  
According to Idaho Capitol Commission 
Chairman, Roy Eiguren, the Commission will 
not issue bonds in calendar year 2002 through the 
Idaho State Building Authority to fund the 
Restoration of the Idaho Statehouse.  The 
Commission’s decision was made in  
consultation with the office of the Governor and 
Legislative Leadership. 

 
The 2001 session of the Legislature provided the Commission with a 
one-time appropriation of $32 million and the Commission has utilized 
a portion of the appropriated funding to begin the design development 
for the Restoration through a contract with the architectural firm of 
CSHQA.  Under current schedules, which now may be adjusted, design 
development is to be completed by December of this year.  The 
Commission’s Project Manager, 3D International/Lemley  
Associates, is in the process of reviewing the design development and 
is also developing a project delivery program.  The Project Manager is 
also conducting a comprehensive review of the proposed project cost 
of $64 million to determine whether additional cost savings can be 
found.  Eiguren stated that both firms would continue under their 
contracts on their present course of action.  The Commission will also 
proceed with its plans for private fundraising and the issuance of 
commemorative Idaho Capitol Restoration license plates this year. 

 

“Phase One of the restoration, which began last July, will be completed 
as scheduled this June.  Phase One involves re-grouting the exterior 
sandstone facing on the building, spot cleaning of the exterior, and 
replacement of the east and west steps of the Capitol”, according  
to Eiguren. 

 

Eiguren also stated that the Commission will present to next year’s 
session of the Legislature the results of the project cost review as well 
as the completed design documents for the Restoration.  Assuming an 
improved state revenue situation, the Commission will then request the 
Legislature to provide it with the authority to pursue bonding. 

The West Steps Are Gone!   
Jan Frew, Division of Public Works Design and 
Construction Manager, reports that as early as next 
week, workers may begin pouring the underlying 
structure to support the new West Steps. 
Workers will put up scaffolding on the south side and 
will start cleaning horizontal surfaces next week as 
well, and may start grinding to replace joints.  Capitol 
tenants may hear some construction noise with the 
grinding, but it will not be nearly as loud as the step 
demolition was.  
    

See renewal news online at: http://www.idaho capitolcommission.org/whatsnew.html  Please note: The intent of renewal news is to provide 
readers the most current and complete information as possible regarding construction activities during the Capitol Restoration project. However, 
construction schedules are always subject to change, based upon weather conditions, transport and acquisition of support equipment and 
personnel, or other unforeseen circumstances. Inquiries, comments on the Restoration effort can be sent to Diane Blume at 
dblume@adm.state.id.us   If you have questions about renewal  news contact Carole Schroeder at 332-1802 or cschroed@adm.state.id.us 
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